

Gantt chart

Months	WP1	WP2	WP3	WP4
1		+		KO, LMTM 1, PTM 1
2	+	+		+
3	+	+	+	+
4	+	IDM 1	+	+
5	+	IDM 2	+	+
6	+	IDM 3	+	LMTM 2 +
7	+	IDM 4	+	+
8	+	IDM 5	+	+
9	+	IDM 6	+	+
10	+	IDM 7	+	+
11	+	IDM 8	+	+
12	+	IDM 9	+	LMTM 3, PTM 2, APM 1
13	+	IDM 10	+	+
14	+	IDM 11	+	+
15	+	IDM 12	+	+
16	+	IDM 13	+	+
17	+	IDM 14	+	+
18	+	IDM 15	+	LMTM 4 +
19	+	IDM 16	+	+
20	+	IDM 17	+	+
21	+	IDM 18	+	+
22	+	IDM 19	+	+
23	+	IDM 20	+	+
24	+	IDM 21	+	LMTM 5, PTM 3, APM 2
25	+	IDM 22	+	+
26	+	IDM 23	+	+
27	+	IDM 24	+	+
28	+	IDM 25	+	+
29	+	IDM 26	+	+
30	+	IDM 27	+	LMTM 6
31	+	IDM 28	+	+
32	+	+	+	+
33		+	+	+
34				LMTM 7, PTM 4, APM 3

- **KO** - "kick-off" meeting
- **LMTM** - Local Management Team meeting
- **PTM** - Project Management Team meeting
- **IDM** - internal dissemination meeting
- **APM** - Annual project meetings