

Work package list

Work package No ¹	Work package title	Type of activity ²	Lead participant No ³	Lead participant short name	Person-months ⁴	Start month ⁵	End month ⁶
WP1	Collaborative research on native/invasive mosquitoes and pathogens they transmit in Montenegro and development of non-chemical control measures	SUPP	6	CAA	342 days - 11,4 person month	02	32
WP2	Twinning through exchange of know-how and experience and dissemination activities	SUPP	7	FoA	206 days - 13,5 person month	01	33
WP3	Acquisition of research equipment and innovation capacity building	SUPP	1	BTF	25 days - 1 person month	03	33
WP4	Management	MGT	1	BTF	150 days - 9 person months	01	34
				TOTAL	34,9		

¹ Work package number: WP 1 – WP n

² Please indicate one activity per work package:

SUPP = Support activities; MGT = Management
OTHER = Other specific activities, if applicable

³ Number of the participant leading the work in this work package

⁴ The total number of person-months allocated to each work package

⁵ Measured in months from the project start date

⁶ Measured in months from the project start date